

# Managing and monitoring projects



## En bref

- › **Langues d'enseignement:** Anglais
- › **Forme d'enseignement :** Travaux dirigés

- \* Project management plan
- \* Stakeholders analysis
- \* PERT and GANTT schedules
- \* Work Breakdown Structure (WBS)
- \* Communication methods and technologies
- \* Cost performance baseline
- \* Management and contingency reserves
- \* Probability & impact matrix

## Présentation

### Objectifs

The goal of this module is to enable students to know how to conduct a project with the relevant processes, tools and techniques

### Heures d'enseignement

Managing and monitoring projects - TD	Travaux Dirigés	20h
---------------------------------------	-----------------	-----

### Pré-requis nécessaires

A first overview in project management would be an asset to handle the deeply review of the most common processes used in project management

### Plan du cours

- \* Initiating/ Planning/ Executing/ Monitoring and controlling/ Closing phases

## Compétences visées

On completion of the module, the student is expected to be able to :

- L01 :** Develop the relevant project management plan
- L02 :** Identify the project manager's responsibilities (communication, skills, ...)
- L03 :** Manage stakeholders
- L04 :** Develop the project schedule
- L05 :** Create the cost management plan
- L06 :** Create the risk register

## Infos pratiques

### Lieux

- › Annecy-le-Vieux (74)

---

## Campus

› Anecy / campus d'Anecy-le-Vieux